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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

CERESlib October 7 October 21 October 28 Inversion modifications.

TISA Averaging
(SCCR 583)

October 7 October 21 October 28 Process Terra Edition2D SRBAVG. X

Instrument 
(SCCR 599)

 October 14 October 28 November 4 Process Terra and Aqua Edition1-cv and Edition3 
BDS.

Inversion
(SCCR 596)

 October 14 October 28 November 4 Delivering Aqua ADMs and code changes (PGE 
CER4.5-6.3P3) to use them.

X

Instantaneous 
SARB
(SCCR 597)

November 4 November 18 November 25 To process Aqua Edition2A CRS on the IBM 
cluster for 7/02 - 12/04.

X

TISA Averaging November 18 December 2 December 9 Process Terra Beta TSI.

Clouds
(SCCR 603)

Spring 2006 To process MODIS V005.  Delivery needs to be 
made prior to processing Collection 5.

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.


